











City of Marengo — Task Update Report

5 MARENGO

August 7, 2017

Name of Project/
HR Green Project #

Tasks Accomplished

Tasks to be Completed

20009 Grant
Highway/170570
ESCROW ACCOUNT

Short Form Agreement for Traffic
Counts and Traffic Impact Study (TLS)
to City on 04/28/2017. TIS approved
on 05/20/17. Traffic Impact Study

Traffic Counts and TIS completed.

Holding on submittal to IDOT for
review until updated site plan is
received from developer then set up

Contract: $3,820.50 Technical Memorandum completed | meeting with IDOT to review
Remaining: $0 on July 7, 2017. concept plan and Route 20
City requesting HRG investigate improvements.
TIF for flooding relief on
08/01/2017.
General Consultations- | Gen Con 2017/18 Agreement T & M as requested.

Billable/170200

submitted to Mayor and Staff for
approval. HR Green waiting signed
document.

IGA for Coral/Pleasant Grove Road at
Route 23 to City Council for approval
on 05/22/17.

1250 N. Taylor (Gazebo) Research to
PW on 05/24/17.

Maintenance Zone Map created per
PW request and to City on
08/01/2017.

Research for 761 Woodland LOMA
completed 08/07/2017.

Marengo Disposal
Expansion/160249
ESCROW ACCOUNT
Contract: $12,092.00
Remaining: $2005

Review #1 completed on 05/04/17.
Review #2 completed on 06/02/17.

Plans resubmitted on 07/06/17 but
put on hold for required escrow.

IL. Rte. 23@Jane Adams
Tollway — Interchange
Phases 1 and II/
88160345

Contract: $2,657,409
Remaining: $1,940,452

July 2017 Tasks

= Prepared for the July 26, 2017
Transportation Committee
meeting

» Presented project at the
Transportation Committee
meeting — July 26, 2017

= Initiated revisions to the
Interchange Design Study per
comments received from the
Tollway.

= Initiated revisions to the
Intersection Design Study per
comments received from IDOT.

August 2017 Tasks

= Continue the development of the
cross-sections.

= Continue to work on the proposed
drainage plan and profiles.

» Continue to work on the
Environmental tasks.

= Prepare for the August 22, 2017
Public Information meeting.

= Finish revisions to the Interchange
Design Study per comments
received from the Tollway.

» Finish revisions to the Intersection
Design Study per comments
received from IDOT.
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Name of Project/
HR Green Project #

Tasks Accomplished

Tasks to be Completed

» Continued the development of the
cross-sections.

= Continued the development of the
proposed drainage plans.

= Continued to work on the
Environmental tasks.

» Met with the Tollway to discuss
toll plaza designs — July 25, 2017.

= Mayor Koziol and Josh Blakemore
to continue to meet with property
owners/stakeholders to discuss
ROW and overall project status.

Railroad St/Ritz Rd
Water Main/
86160244.01
ESCROW ACCOUNT
Contract: $47,000
Remaining: $47,000

Full-Time Construction Observation
Agreement to the City on 04/10/2017.
Agreement approved by City on
04/20/17.

IEPA, County, and City permits are in
hand and approved.

Pre-construction meeting upon request
by 300 West LLC.

Contractor has been selected.

Confirm escrow account has been
established.

Waiting to hear from owners.
Estimated start in Sept./Oct. 2017.

Battery Storage of
Marengo/86160189
ESCROW ACCOUNT

Contract: $9,895
Remaining: $560.35

Received recorded copy of Plat of
Easement and Maintenance Plan on
04/17/17 and 04/04/17 respectively.
IDOT permit approved, awaiting
forms to proceed.

City/HRG approved.

City issued Mass Grading/Site
Development Permit on 06/01/2017,

City to ensure bond is received and
form and amount of bond is correct.
City to ensure all fees are paid.

City/HRG to participate in Pre-
construction meeting to be scheduled
upon receipt of IDOT approval.

Deerpass Estates VI/
86160153.01

Contract: $4,000
Remaining: $0

Agreement signed on 02/22/2017.

City Council approved with budget at
04/24/17 meeting.

Bid Documents to City on 05/23/17
and advertisement was scheduled for
05/25 or 26. Project was put ON
HOLD per Josh Blakemore.
Presentation to City on 06/12/2017.

Low bidder, Peter Baker, asked to
add additional work for cul-de-sacs.

Notice of Award out on 07/13/2017.
Notice to Proceed out on 07/27/17.

Pre-Construction Meeting on
07/27/2017.

HR Green to perform Construction
Observation related to milling and
overlay of streets.

Work scheduled to begin week of
August 14. Anticipated end of work
by end of August, 2017.
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Name of Project/
HR Green Project #

Tasks Accomplished

Tasks to be Completed

UniCarriers 240
Warehouse
Addition/86160061.01
ESCROW ACCOUNT
Contract $7,500
Remaining: $7040.50

Agreement to City on 04/14/17. City
authorized agreemerit on
07/07/2017.

Concept review to be provided upon
receipt of plans.

2017 Water Main
Project/86140346.02

Contract: $107,515
Remaining: $70,559

Proposal approved for Segments 3 and
3.1 on 04/20/17.

New State Street segment (3.2) added
by amendment approved on 05/10/17.
Willow Road segment added by
amendment on June 27, 2017.

Site walk-through with Public Works
on 06/01/17.

Survey work completed.

Prepare plans and specifications and
submit for permit per schedule in
contract.

(37-00-736.00)

Contract: $43,000
Remaining: $0

the City for review and comment.

Awaiting presentation to move
forward.

GIS base prepared.
FPA Amendment and HR Green finished the FPA Submit to CMAP/EPA after City
Sanitary Sewer Master | Application and Sanitary Sewer council review in winter 2017/spring
Planning/86140148 Master Plan Report and submitted to | 2018.

Prospect Construction
Observation/86130105
(40-00-36.00)

Contract: $277,089

Remaining: $0

IDOT approvals and documentation
for project acceptance and close out
were sent to City staff on 05/02/17.

City to approve the paperwork as
requested.

HRG to provide final cost breakdowns
for the local share.

Items in bold are new

Client Manager: Timothy J. Hartnett — 815.759-8328 — tharineit(@hrgreen.com

CC.

Josh Blakemore, Interim City Administrator, City of Marengo

Howard Moser, Director of Public Works, City of Marengo
Anna Leyrer, Deputy City Clerk, City of Marengo

Megan Lopez, Administrative Assistant, City of Marengo
Chris Caldarella, Project Engineer, HR Green, Inc.
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