

















































































































City of Marengo — Task Update Report b

S MARENGO

General Consultations-
Billable/170200

Gen Con 2017/18 Agreement
submitted to Mayor and Staff for
approval. HR Green waiting for
signed document.

Marengo Union Diversion Ditch:

Marengo Union Diversion Ditch:

HR Green met with City Staff on
09/27/17 to review ditch research to
date.

City staff has met with EMA.

Meeting on December 6, 2017 with
IDNR/OWR at City Hall. Separate
exhibits and meetings were provided
and are available upon request.

City to provide videos of flooding to
HR Green.

City to stake and photograph future
flooding to assist with calibration.

General Consultations-
Billable/170200

HR Green followed up with IDNR
regarding stream gages and there is
insufficient data at this time for
IDNR to calibrate.

HR Green followed up with Paul
Osmond, IDNR, regarding current
FIS - current FIS did include ditch.

City has brought all but two gages
back on line and provided WWTP
peak flow to HR Green.

HR Green researched rain data per
WWTP peaks to provide data for
calibration.

HR Green to write thank you letter to
IDNR and request completion of model
for City use and also request funding to
compete next phase of model/report.

Marengo Disposal
Expansion/160249
ESCROW ACCOUNT

Contract: $15,332
Remaining: $62.00
as of 01/10/2018.

Construction is under way. Email
from HR Green to City PW on
December 6, 2017 requested erosion
and sediment control observation
and some maintenance measures.

HR Green is still requiring lighting cut
sheets and a signed and sealed
Engineer’s Opinion of Cost referenced

| to the “For Construction” plans prior to

full recommendation of approval.

IL Rte. 23@Jane Adams
Tollway — Interchange
Phases 1 and I/
88160345

Contract: $2,657,409.91
Remaining:
$1,314,909.43

as of 01/26/18.

February 2018 Tasks

» Continued the development of the
proposed drainage plans and
profiles.

= Continued to work on the
Environmental taslks.

» Continued the development of the
Location Drainage Study (LDS).

March 2018 Tasks

= Continue to work on the proposed
drainage plan and profiles.

= Continue to work on the Location
Drainage Study (LDS).

= Set up a meeting in April with
IDOT’s detour committee for the
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» Continued the development of the
60% MOT plans.

= The Subsurface Exploration and
Roadway Geotechnical Report
were completed.

= Met with the Tollway to discuss
comments received.

Harmony Road closure.

Continue the development of the
60% plans and submit to reviewing
agencies on March 30, 2018.

Railroad St/Ritz Rd
Water Main/
86160244.01
ESCROW ACCOUNT

Contract: $37,000
Remaining: $5,810.89
as of 02/07/18.

New water main has been tested and
passed.

Flushing hydrant revised to
subsurface discharge with new
calculations provided for review.

Correspondence regarding land
owners easements and attorney, City
comments is ongoing.

HR Green, Tim Hartnett, called in
on a conference call Thursday, Feb.
1*t at 11:30 a.m. with AG and again
on Friday, Feb 2" at 1:00 p.m. with
representatives for all parties--
attorney or Josh to update.

HR Green to review easement
documents upon preparation and
submittal. Awaiting remainder of
project to be completed.

UniCarriers 240
Warehouse
Addition/86160061.01
ESCROW ACCOUNT

Contract $15,370
Remaining: $ 614.36 as
of 02/23/2018.

Plans resubmitted for review and to
HR Green on 01/26/18. Review to
on 02/05/2017.

Plans resubmitted again on
02/14/2018 with HR Green
conditional recommendation of
approval to City on 02/23/18.
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2017 Water Main
Project/86140346.02

Survey/Eng.: $70,260
Const. Mgmt.: 42,255
AddnNo. 3: 12,192
Total: $124,707

Contract:  $124,707
Remaining: $53,447
As of 11/07/17

90% plans, specs and bid documents
provided for City review on
09/22/2017. Comments back from
City on 10/10/2017.

IDOT submittal on 09/27/2017. Still
waiting for review as of current
task update report date.

IEPA received submittal on
10/11/2017. (Log # 2018-0348-0)
IEPA permit 0348-FY2018 issued on
11/17/17.

Amendment #3 approved by City
Council on 11/27/17.

Easement letter and exhibits out by
City on 01/29/2018. Out to
property owners on 02/06/2018.

HR Green and City have begun
meeting with property owners
regarding easements.

HR Green to prepare revised and
final easement documents per
meetings with property owners to be
completed along with any applicable
changes to plans.

Targeted bid date in Spring 2018
with completion late summer/fall
2018.

Prospect Construction
Observation/86130105
(40-00-36.00)

Contract: $277,079.99
Remaining: $56.70
As of 9/19/14

IDOT approvals and documentation
for project acceptance and close out
were sent to City staff on 05/02/17.

City to approve the paperwork as
requested.

HRG to provide final cost breakdowns
for the local share once information is
received by IDOT.

No Status Change.

Items in bold are new.

Client Manager: Timothy J. Hartnett — 815.759-8328 — thartnett@hrgreen.com

cc:  Josh Blakemore, City Administrator, City of Marengo
Howard Moser, Director of Public Works, City of Marengo
Anna Leyrer, Deputy City Clerk, City of Marengo
Megan Lopez, Administrative Assistant, City of Marengo
Chris Caldarella, Project Engineer, HR Green, Inc.
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