




































































Contract Billed To Remaining
Item No. HRG Prt!_}ect No./Name Tasks CoM Action Required HRG Action Required Amount Date Budget
(City Acet)
86160200.01/Genl. * Meeting attendance, research, coordination as requested on a Coordinate with HR Green to complete tasks on a monthly Ongoing services for meeting attendance, research, and T&M -~ N/A
Cons. (2016/2017 — monthly basis. Detailed backup is provided with invoices. basis. coordination with various agencies and/or City staff. as
7. May 1 through April requested
30) . A ) o by City
(01-51-636.00) Attenq meeting W.lth City, Owner, Developers, and Engineers to
host kickoff meetings as requested.
86160200 MU11 — No permits have been submitted for review this reporting period N/A N/A 0 0 0
8. Stormwater and
Floodplain Permits
9 86160153/Deerpass Payment #1 recommendation approved by City on 03/27/17. Ongoing as needed. Meeting with Geske and Sons, HR Green and City PW to be $9,995.00 $9,740.81 $254.19
) Estates VI Meeting w Geske to close out project scheduled to go over quantities and final pay request.
86160153.01/Deerpass | Overlay and Milling Bid and Contract Documents to he Award contract for work after receipt of bids HR Green to prepare Bid and Contract Documents and | $4,000.00 $743.50 $3,256.50
10 Estates 6 prepared for April/May bid perform Construction Observation related to milling and
’ overlay of streets, with exception of cul de-sacs, in
subdivision. ‘
11 86160154/Deerpass Work is substantially completed. Payment #1 recommendation | Ongoing as needed. Meeting with Geske and Sons, HR Green and City PW to be | $16,999.99 $16,927.22 §72.77
) Meadows I1 approved by City on 03/27/17. Same note as above scheduled to go over quantities and pay request.
86160155/Settler’s Work is substantially completed. HR Green recommendation Ongoing as needed. Same as above $9,500.00 $8,228.12 $1,271.88
12, Cove for payment #1 to City on 02/21/17 with City Council approval
on 02/27/17. Same note as above for closeout meeting
86160189 Battery Conditional Recommendation of Approval to City on 02/07/17. Ensure bond is received and form and amount of bond is Final Plans received 02/24/17 with Landscaping, Stormwater $9,995.00 $9,334.65 $,660.35
Storage of Marengo Awaiting IDOT approval, posting of bonds, payment of fees. correct. Ensure all fees are paid. Report, OPC and CD. Upon receipt of IDOT approval, full
(Escrow Account) recommendation of approval can be made.
City letter to IDOT on 03/14/17 certifying approval of stormwater Participate in Pre-Construction Meeting to be scheduled
13. permit and plan. IDOT authorization given 03/10/17 pending receipt | upon receipt of IDOT approval,
of letter.
Easement plat to City on 03/24/17 (per Design Engineer) for
] signature and recordation.
2017 Water Main Developed scope and fee for design and patt-time construction Attend progress meeting and coordinate with property owners e Complete plans in Summer 2017and complete construction $40,000.00 $507.75 $39,492.25
Project 86140346.01 services for approximately 1,800 LF of water main along US HHWY | along the proposed route in Winter 2017 /18 with 300 West LL.C Segment 1A/2 if
(City Project) 20 (Segment 3) City Council added 1600 LY to the east to West St they move forward
14. . Work consists of Segment 3 and 3.1 per updated exhibit
distributes at last Council meetingwater main per agreement
with 300 West LLC.
86160309 Brookside Project was accepted at the last Council meeting Project accepted and closed out. = Completed all tasks $9,300.00 $8,941.28 $358.72
15. Meadows Punchlist
(Escrow Account)
Railroad St/Ritz Rd IEPA permit received. Contract has been let and awaiting pre- Attend meeting if required ! Full -time observation when requested — $3,700.00 $3,685.24 $14.76
Water Main - construction meeting to be setup Obtain escrow account money for construction observation Waiting for escrow account to be established and authorization
Review/Plan Check to proceed. —Summer 2017 construction
16. (300 LLC) 86160244 HRG created full time construction observation scope/fee to be paid
(Escrow Account) for by 300 West LLC —Summer/Fall 2017 construction Letter of approval out on 12/14/16.
No Activity — On Hold No Activity — On Hold No Activity — On Hold
Taco Bell Building/Site | Plans resubmitted for Review No. 2 on 03/21/17 with HR Green Approve permit. * Completed Review No. 2 and recommended approval of $2,700.00 $2,700.00 $0.00
17. Plan Review recommendation of approval to City on 03/24/17. plans and stormwater permit on 03/24/17.
86150180
Marengo Disposal Plan | Design Engineer awaiting City decision regarding use of City Send plans to HR Green when they are submitted. e  Plan review upon submittal $8,592.00 $4,402.00 $4,190.00
18. Review property for detention. Decide on detention storage request from Design Engineer.
160249
2017 Zoning Map Done and accepted Done e Completed task and awaiting copies required $300.00 $0 $300.00
19. Update
170050
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